&ftrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Run date 22-Nov-14
Time 10:20 AM

Contract No.:  04-0120F4
Diary #: 372 Const Calendar Day: 416

Date: 25-Jul-2013 Thursday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Wolcott, Brian Title: Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  05:30 pm Break: Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schram, Darryl Approved Date: Status: Submit
Weather
Temperature 7AM 60-70 12PM 60-70 4PM 60 -70
Precipitation Condition

Working Day If no, explain:

Diary:
General Comments

002154-HCESP-8 HR ST-2 HR OT
002002-ELGEN-8 HR ST-2 HR OT
000051-TRUCK-6 HR ST
000052-TRUCK-6 HR ST
000053-TRUCK-6 HR ST
000063-TRUCK-6 HR ST
000064-TRUCK-6 HR ST
001505-WELD-8 HR ST-2 HR OT
002292-WELD-8 HR ST-4 HR OT
002863-ELTOL-8 HR ST-4 HR OT
001506-WELD-8 HR ST-2 HR OT
002286-WELD-8 HR ST-4 HR OT
002287-WELD-8 HR ST-4 HR OT
003182-ELTOL-8 HR ST-4 HR OT
003241-ELTOL-8 HR ST-4 HR OT
002005-FKLFT-4 HR ST
002004-FKFLT-3 HR ST
002352-ELGEN-8 HR ST-2 HR OT
000066-TRUCK-4.5 HR ST
000047-TRUCK-6 HR ST

RADIOS-154 HR

WESTAR BARGE-8 HR ST-2 HR OT
CREW BOAT-1 HR ST

ENGINEER BOAT-0.5 HR ST

TUG BOAT-1 HR ST

ANCHOR TUG-2.75 HR ST

FUEL FOR BOATS-$1,336.69

100' BOOM-10 HR

FAVCO TOWER-110 HR

EQUIPMENT/MATERIAL UNDER CCO 327:

Dispute

[]

Under CCO 327, ABF surveyed work at E2; fabricated elevator support structure and 100' of boom; access
and equipment platform; erect E2 pumps; support Conco and Harris-Salinas. | cannot verify office
engineer, safety, and barge personnel or time.
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Job Name: 04-0120F4 Inspector Name Wolcott, Brian Diary #: 372  Date: 25-Jul-2013 Thursday

LABOR UNDER CCO 327:

OE-TAYLOR-8 HR ST-2 HR OT
IRNW-BENNINGHOVE-3 HR ST

IRNW-E. KENT-4 HR ST

IRNW-S. SMITH-4 HR ST-1 HR OT
IRNW-STURGEON-6 HR ST-2 HR OT
IRNW-CHAPMAN-6 HR ST-2 HR OT
IRNW-ESQUIVEL-4 HR ST
IRNAP-MIRANDA-4 HR ST
IRNW-CHAMBERLAIN-6 HR ST-2 HR OT
IRNW-BOWLES-8 HR ST-2 HR OT-2.5 HR DT
IRNW-GARCIA-8 HR ST-2 HR OT-2.5 HR DT
IRNAP-GARRETT-6 HR ST-2 HR OT

IRNW-A. KENT-2 HR OT

OE-ADAMS-2 HR ST
IRNAP-MACDONALD-2.5 HR OT
IRNW-CLAYBORN-8 HR ST-2 HR OT-2.5 HR DT
IRNW-B. SMITH-2.5 HR OT

OE-PRATT-1 HR ST
IRNW-MARTELL-6 HR ST-2 HR OT
OE-CADWELL-2 HR ST
IRNW-CLAYBORN-1 HR ST
IRNW-FAMBRINI-1 HR ST

SAFETY-ANDERSON-2.5 HR ST

Under CCO 338, ABF conducted setup and layout for permanent bearing shim installation. Gathered up
material and cleaned bearings. Work was shut down by Caltrans.

EQUIPMENT/MATERIAL UNDER CCO 338:

MAGNETIC DRILL-2 HR ST
ELECTRICAL DRILL-2 HR ST
CHAINFALLS-2 HR ST

RADIOS-10 HR

TRAFFIC CONGESTION FEE-10 UNITS

LABOR UNDER CCO 338:

IWSGF-BENNINGHOVE-4 HR ST
IWSJ-ESQUIVEL-2 HR ST
IWSJ-E. KENT-2 HR ST
IWSA5-MIRANDA-2 HR ST
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